Task Mame Cruration ‘ Start ‘ Finish Sep'0s | 2ct '03 | mowwos | Dec'n3 | Jan '04
7 [1a]21]2a]5 [12]1alze] 2 |9 [1el2330] 7 [14(21 (28] 4 [11 [158]

= CWSICMS MAO Rnd 2 Assessment 39 days 101403 | 1211703 1014 : b, 1241
F2-Planning kg 0 days 101403 101403 L
F2-Research (First Cut) MWorkzsheets 5 days 102703 1073103
F2-Team Interviews S days 110503 1114003
R2-Prepare Findings Report 10 davys 11303 11803
F2-Team Debrief [wi CAIP Worksheet) 0 days T1ME803 11803
F2-Review/Comment by the Project 5 days T1TME03 1172503
F2-Publizh Findingz Fpt (v CAIP worksheet) 0 days 1102503 1172503
R2-Final Changes (by project team) 10 davys 1172503 121103
R2-Publizh CAIP Report (Signed) 0 days 121103 121103

= CWS/CMS Procurement Rnd ? Assessment 54 days 101403 1504
F2-Planning hitg 0 days 101403 1014003
F2-Rezearch (First Cut) Mvorkzhests S days T1ME03 1172503
F2-Team Interviews g days 1102503 | 128003
FZ-Prepare Findings Report 10 days 1102503 121103
F2-Team Debrief (wi CAIP Worksheet) 0 days 120103 1211003
F2-Reviewe/Comment by the Project S days 12103 1218503
F2-Publizh Findings Rpt (w/ CAIP worksheet) O davs 12803 121803
FZ-Final Changes (by project team) 10 days 121803 1504
R2-Publizh CAIP Report (Signed) 0 days 105104 10504




